
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Valdez Medical Clinic Energy Upgrades

Agency: City of Valdez Reporting Period: 9/30/06

Grant #: 06-4-C5023 Amount of Funds Requested $ 0

1. What is the status of the project; include portions completed?

Preliminary Design has been completed.

2. Is the project on schedule; if not, how will this be dealt with?

It is our intention to begin work on the RFPfor final design as soon as possible
and anticipate being able tofully complete thisproject by the end of the granting
performance period of December 31, 2007.

3. Is the project on budget; if not, how will this be dealt with?

It is anticipated that the project is fully funded.

4. Other comments/problems and solutions:

None

Department of Health and Social Services
Facilities Section
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Valdez Medical Clinic Enen~v Up2rades

Agency: City of Valdez Reporting Period: ~30/06

Grant #: 06-4-C5023

Please include the following information:
(Use additional pages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined $486,480

2. The total project expenditures as of the end of the most recent quarter $22,000

3. The total amount of Denali Commission funds committed to the project $100,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $ 0

5. The percentage of expenditures to the total budget 5%

6. Project Perfonnance Analysis (use PPA fonn on page2 of641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

RFP development
RFP out for Final Design of Improvements
Completed Design and Construction Documents
Bidding
Contract Award
Construction Complete

September I-October 30, 2006
November 15, 2006
February 28, 2007
March 1-23,2007
April 2, 2007
December 1, 2007

Fonn 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Valdez Medical Clinic Energy Upgrades

Agency: City of Valdez Reporting Period: 9/30/06

Grant #: 06-4-C5023

NOTE: Include Denali Commission Grant Funds Only on this form.

Date: Date:

Pre Development 0

Architect & Engineering 0

Construction $100,000 0 12/31/07 None

Totals:

Signature:
October 16, 2006
Date:

Nancy M. Peterson, Assistant City Manager
Print Name and Title: Form 641B
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